

ADMINISTRATIVE-INTERNAL USE ONLYAB
B

LOGNOTE -- Chief, Operations Group, 7 July 1986

2. [] RE&CD engineer [], accompanied by her boss [] stopped by this afternoon to give us a report on the Nicosia Bureau construction project. Cindy is generally upbeat on the entire project, although admitting that there are many frustrations involved with trying to get a quality building built in that part of the world. She was complimentary of [] noting that the quality of our building is superior to other construction projects in Nicosia only because he was such a perfectionist. She had similar things to say about the bureau's consultant engineer, [] whose contract has not been cut back in view of the need for landscape engineering to be done. She is confident that [] can effectively oversee that work as well. Cindy now estimates that the project will be completed in December. [] confirmed that RE&CD plans to keep [] in Nicosia until August, when construction work will shut down for most of the month, and then replace him with Cindy. Cindy is eager to return and seems willing to stay until the project is completed, if that is necessary. She seems to have matured in the job and is much more confident and relaxed than prior to her TDY.

STAT

STAT

STAT

STAT

STAT

STAT

STAT

(cc: D/FBIS, C/FSB/FED, C/Nicosia Bureau)

ADMINISTRATIVE-INTERNAL USE ONLY